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The Project Quality
Management processes
ensure that the project's
deliverables meet the
requirements for which the
project has been undertaken,
as well as making sure the
project's processes align
with the quality
requirements of the
performing organization.

8.0 Project quality management
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Project Quality Management is comprised of three processes:

 Plan Quality: Establish and plan for meeting project quality requirements.

 Perform Quality Assurance: Ensure the project is meeting the requirements established in the
project quality management plan.

 Perform Quality Control: Make sure the deliverables are meeting their quality requirements.

Activities performed in the project quality management processes ensure the project’s product, service,
or result meets the requirements for which the project was undertaken, the expectations of the customer,
and that the project’s activities are efficiently executed. Because a project is only one component of larger
endeavors, quality management has to stretch beyond the project’s boundaries, so project quality
management is concerned not just on the deliverables the project is creating but on the management of the
project itself and of the processes used by the activities performed within the project. While product
quality improvement efforts primarily benefit the customer through lower product costs, benefits from
process improvements are reaped by the performing organization both within and outside the project
through better work processes.

Overview
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The blunt reality of business is that basic customer
satisfaction is no longer adequate for businesses to
remain successful. Basic satisfaction simply means that
they might use your services in the future --unless a
better offer comes up. Satisfaction is little more than
the absence of dissatisfaction, and there's no glory in
just squeaking by.3

Craig Cochran, author of Customer Satisfaction: Tools, Techniques
and Formulas for Success and The Continual Improvement Process.

Quality management and project quality management complement each other in that they both stress:

 Customer satisfaction: Quality is all about meeting the expectations and requirements of the
customer and stakeholders and creating a product that fulfills those needs and is fit for its
intended use.

 Prevention: Quality is achieved by planning, designing, and building it into a product or process
from the inception.

 Management responsibility: It’s up to the project team to ensure the success of quality efforts
but it is up to organizational management to provide the financial resources needed for quality
efforts to succeed.

 Continuous improvement: Quality and process improvement relies on the ongoing plan-do-
check-act cycle.

But before we can jump into these processes and what they do, we need to first make sure we understand
just what quality and grade refer to. Quality is "the degree to which a set of inherent characteristics fulfill
requirements"1 while grade is "a category assigned to products or services having the same functional use
but different technical characteristics."2

We generally think of quality as embodying a superior property, such as this brand of laundry detergent is
better quality than another brand. But grade is separate from quality, and the two are often mistakenly
confused. Grade is largely determined by characteristics while quality is based on meeting expectations,
so we can have a low-grade product that is high quality or vice-versa a high-grade product that is low
quality.

Because quality is based solely on fulfilling
a customer's explicit and implicit
requirements, different customers will have
a different view of what quality is. For
example, if we have only $10 to spend on a
bouquet of flowers then our expectations
are probably in the neighborhood of a lower
grade of flowers, such as a bouquet of
daisies. But on the other hand, if we're
willing to spend $100 then we're probably
going into the flower shop looking for high-grade flowers like long-stemmed roses. Let’s imagine that we
bought both, but after only one day the roses faded and began to droop; however, the daisies lasted for a
whole week. We probably expected the roses to last longer than a day, so they failed to live up to our
quality expectations while the daisies exceeded our expectations. So the lower grade product was high
quality, and the higher grade product failed our expectations, and so was of lower quality.

The difference between grade and quality is important because it's the responsibility of the project
management team in collaboration with the stakeholders to determine what the required levels of both
will be and then developing a plan for quality that ensures those requirements are met while ending up
with a product, service, or result that is fit for the customer’s intended use.

Quality overview
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Phillip B. Crosby was a businessman and author
who wrote 12 books on quality. His first book in
1979, Quality Is Free, was widely read and popular
in the 1980s. His book included DIRFT (do it right
the first time) and four major principles:

 quality is "conformance to requirements"
 the system of quality is prevention
 the performance standard is zero defects
 the measurement of quality is the price of

nonconformance

Armand V. Feigenbaum wrote the 1951 book,
Quality Control: Principles, Practice, and
Administration. He was the first to write about
quality costs as the costs of prevention, appraisal,
and internal and external failure.5

William Edwards Deming developed new sampling
techniques while working on the 1940 U.S. census.
He was later involved in the 1951 Japanese Census,
and it was in Japan that he began to train engineers,
managers, and scholars in statistical process control
and quality concepts.

Deming's primary message to Japanese companies
was that improving quality will reduce expenses
while increasing productivity and market share.4 In
the post-WWII environment, Japanese industry
eagerly adopted Deming's processes. The quality
of Japanese products drastically improved over the
decades, and by the late 1970s U.S. companies
sought Deming out to help them turn around their
own quality problems.

Kaoru Ishikawa pioneered quality management
processes at the Kawasaki shipyards in Japan. He's
best known for the cause-and-effect diagram that
bears his name (Ishikawa diagram), but his
contributions to quality management also include
involving senior management in quality efforts and
showing the importance of the seven basic quality
tools. Ishikawa also expanded Deming's Plan-Do-
Check-Act Cycle into six elements6:

Quality pioneers

Crosby

Feigenbaum

Ishikawa

Deming
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…TQM is not some passing fad; many companies
which could benefit have yet to give the plan a real
trial. Some proponents of TQM may only be making
half-hearted efforts or doing what could best be
described as PQM, or "Partial Quality Management."9

Daiv Russell, management and marketing consultant with Envision
Consulting.

Joseph Juran was one of the most enthusiastic
advocates of quality. His 1951 handbook Quality
Control Handbook excited many post-World War II
Japanese companies. In 1954 Juran met with many
Japanese companies and started courses in quality
management.

While Deming was seen as focusing more on
statistical quality control, Juran focused on training
managers for quality. He's often seen as
introducing the human element into quality
management, and he developed the "Juran trilogy,"
which is a management approach consisting of
three processes: planning, control, and
improvement.7

Walter A. Shewhart was a statistician and is
referred to as the father of statistical quality
control8. Shewhart introduced the concept of
modern process quality control while working with
Western Electric to improve the reliability of Bell
Telephone's transmission systems.9

Gen'ich Taguchi was a statistician who worked
with Walter A. Shewhart in the mid-1950s.
Taguchi concentrated on quantifying losses from
process variations, and he introduced a number of
innovations used in design of experiments (DOE).

The PMBOK project quality processes are compatible with other quality management approaches. It's
necessary for the project team to have a general understanding of different quality management
approaches for a couple of reasons. The first is because when projects are performed for external
customers, the customer may require project quality management to align with its own organizational
practices. The second is that when a performing organization doesn't have a formal quality management
methodology or there are multiple methodologies in place because several organizations are involved in
the project, it's up to the project team to develop their own quality policy for the project.

Overview: TQM embeds awareness of and participation in quality activities throughout all of an
organization’s processes and its business, management, and culture. TQM aims to provide increased
customer satisfaction at ever lower costs.

History: Armand Fiegenbaum introduced
the concept of Total Quality Control in his
1951 book, Quality Control: Principles,
Practice, and Administration. Over time,
Fiegenbaum's idea evolved through the
efforts of W. Edwards Deming, Joseph
Juran, Phillip B. Crosby, and Kaoru
Ishikawa into Total Quality Management.
TQM continues to evolve and is embedded in other management practices.

Quality management and process improvement approaches

Juran Shewhart

Taguchi

Total Quality Management (TQM)
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...we require all our IT people to be trained in
Six Sigma and to be Six Sigma green belts...If
you think about what IT people do in our model,
they are project leads and business analysts. Six
Sigma is about leading projects, doing analysis
and process improvement.10

Gail Farnsley, CIO, Cummins

Philosophy:
Five basic principles involved in TQM

1. Management commitment
2. Employee empowerment
3. Fact-based decision-making
4. Continuous improvement
5. Customer focus

Main TQM Elements
 Deming's Plan-Do-Check-Act Cycle drives the TQM process.
 Quality must be managed.
 Everyone is a customer to someone, and is a supplier to

somebody.
 Processes, not people, are the problem.
 Everyone within an organization is responsible for quality.
 Problems must be prevented and not just fixed.
 Quality improvements must be continuous.
 Quality goals are based on requirements and can't be

compromised.
 Life-cycle costs are what should be considered and not front-end

costs.
 Management must lead and support quality efforts.

Overview: Six Sigma focuses on continuous efforts
to remove the causes of defects and variances
within processes. Efforts are driven by quantifiable
and measureable results and passionate leadership.
In Six Sigma, a defect is anything that can lead to
customer dissatisfaction. Six Sigma is also inspired
by Deming's Plan-Do-Check-Act Cycle.

History: Six Sigma was first conceived and
formulated by Bill Smith at Motorola.11 Though originally used in the manufacturing sector, Six Sigma is
used in all types of businesses.

Philosophy: There are two core methods of Six Sigma. One for improving existing processes or products
and a second for creating new processes or products.

Six Sigma
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...many organizations like to think of themselves as
unique. So how does ISO 9001:2000 allow for the
diversity...The answer is that ISO 9001:2000 lays
down what requirements your quality system must
meet, but does not dictate how they should be met
in any particular organization. This leaves great
scope and flexibility for implementation in different
business sectors and business cultures, as well as in
different national cultures.12

International Standards Organization, ISO 9000 Essentials

Overview: The International Standards Organization developed the ISO 9000 to help make sure that
companies follow their own proscribed processes.
The ISO 9000 standard can be used by any
company or industry. What we collectively
refer to as ISO 9000 actually contains three
quality standards: ISO 9000:2005, ISO
9001:2000, and ISO 9004:2000. ISO
certification (e.g., ISO 9001) is not a guarantee
in itself of compliance to quality processes.

History: The first ISO 9000 version was
completed in 1987 and has undergone several
revisions.

Philosophy: The ISO 9000 standard has eight principles:
 Customer focus
 Leadership
 Involvement of people
 Process-based approach

 System approach to management
 Continual improvement
 Factual approach to decision making
 Mutually beneficial supplier relationships

Overview: Failure mode and effect analysis looks for potential or actual defects in a process or product
and studies their consequences.

History: FMEA was originally used in the military in the 1940s, used by NASA in the 1960s, and by
Ford Motor Company in the 1970s13. The updated FMEA procedures published in the MIL-STD-1629A
document are those generally accepted in both military and commercial industries.

Philosophy: FMEA starts with a process diagram and a thorough analysis. Actual or potential failures are
then identified and their severity, number of occurrences, and how likely they are to be detected are
logged onto a matrix. Failures are then ranked by risk, and actions are identified to mitigate or prevent
failures and improve early detection.

Overview: QFD aims to link the needs of the customer with all production components, such as design,
development, engineering and manufacturing. Quality Function Deployment uses elements of systems
thinking, psychology, and epistemology to uncover explicit and unspoken customer needs and identifying
business opportunities.

History: QFD was started by professors Shigeru Mizuno and Yoji Akao in Japan in the 1960s14. Though
originally developed for manufacturing industries, QFD was adopted by in the 1980s by other industries,
including software development and service industries.

ISO 9000

Failure Mode and Effect Analysis (FMEA)

Quality Function Deployment (QFD)
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Philosophy: In very general terms, QFD follows
four phases to develop a house of quality. The
HOQ is matrix that represents the relationships
between items in the matrix, and includes “rooms,”
such as customer requirements, technical
requirements, and targets.

Overview: CMMI® provides a framework that focuses on improving business processes by establishing
best practices and then appraising those organizations on a maturity level from one to five. A higher
maturity level indicates that an organization’s practices are more likely to be efficient and quality-
focused.

History: CMMI® was developed by a consortium of experts from Carnegie Mellon University, industry,
and the U.S. government. There are currently three CMMI models that have been released between 2006
and 2009.

Philosophy: Organizations undergo appraisals to determine their CMMI compliance and be awarded a
maturity level rating.

1. Initial: The procedures for managing the process are reactive in nature rather than proactive.

2. Managed: The process is managed through isolated projects or similar efforts.

3. Defined: The process is tailored towards organizational needs rather than just being focused on
isolated projectized objectives.

4. Quantitatively Managed: The process is aggressively measured and controlled.

5. Optimizing: There are concerted and ongoing efforts focused on improving the process.

Capability Maturity Model Integration (CMMI®)
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There is not a single best quality methodology that applies to all organizations, and each company will
have its own unique approach based on its priorities, culture, industry, and environment. And just like a
project management methodology, it doesn't simply spring up overnight. It takes the commitment of
senior management and ongoing efforts by everyone to reach a high quality management maturity level.
Each organization will be at different maturity stages, which impacts what organizational processes and
procedures the project team can draw from in developing its project quality policy.

Many mature quality management organizations will have a quality management system (QMS), which
is the set of quality policies, procedures, and processes, that is thoroughly integrated into the
development, production, manufacture, and service of its products. A QMS is a required element of ISO
certification.

In his 1979 book, Quality is Free, Phillip Crosby used the Quality Management Maturity Grid (QMMG)
to show the traits and characteristics of organizations as they proceed from a low to a high maturity level.
In the accompanying illustration, the QMMG levels are shown side-by-side with the main efforts in
project quality management. In Crosby’s model, companies proceed from a level of uncertainty (not
knowing that quality problems exist) to a level of certainty (knowing not just that quality problems exist
but what causes them).

Organizational quality
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The Plan Quality
process determines what
quality standards are
applicable to the project,
and how the quality
requirements will be
met.

This process is
performed by the
project management
team using several key
outputs from other
project management
processes. Quality
planning is usually
done in parallel with
other project planning
processes because the
underlying approach is
that quality is planned,
designed, and built
into the project and not
something that is
added on later.

8.1 Plan quality
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The common assumption is that continuous
improvement is small scale and that innovation is
discontinuous and large scale. Yet there is no
logical reason to associate the term innovation with
large-scale discontinuous change...Put more bluntly,
there is plenty of innovation that occurs in the
course of continuous improvement.15

Robert Cole, University of California-Berkley

This process is performed by the project management team, and it's done in parallel with other project
planning processes because the underlying approach is that quality is planned, designed, and built into the
project and not something that is added on later.

The Plan Quality process results in:

 quality metrics
 quality checklists
 the project quality baseline
 the process improvement plan
 the project quality management plan.

Quality metrics are the specific quality goals the project must meet and how the quality control processes
will confirm compliance. Quality metrics can include any type of applicable measurement, including
defect rates, bug rates, failure rates, up-time, reliability, and coverage area.

Quality checklists are documents that outline the key steps that must be performed as part of quality
control. Checklists are "to-do" lists that ensure that everything is performed and in the correct order. The
quality checklists that will be used later during the quality control process are developed here.

The project quality baseline is the agreed upon level of quality requirements the project must meet. It's
the quality objectives of the project and the subsequent plan for achieving those objectives. In other
words, the quality baseline is the current project quality management plan which itself reflects all
approved changes affecting quality.

The process improvement plan is integral to quality management's focus on continual improvement, and
it details the steps that will be taken to analyze the project processes and eliminate waste and improve the
efficiency of processes. This is accomplished by streamlining processes and eliminating non-value added
activities, which will occur during the Perform Quality Assurance process.

Continuous improvement:
 benefits the customer by providing a more

cost efficient project deliverable

 benefits the project by facilitating more
productive processes

 benefits the project team by reducing
inefficient activities thus allowing the team
members to focus on value-added efforts

 benefits the performing organization beyond the
project life cycle through lower costs and a better use of resources.

Process improvement plan
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Processes are interrelated sets of activities involving people, systems, and information, whose purpose is
to achieve some kind of result. Processes drive all business functions, from manufacturing a product to
back-office functions like accounts payable, and the great number of processes involved in a project
precludes each and every one from being fully analyzed. The project team needs to establish the logic
behind what processes will be fully analyzed.

The process improvement plan will include:

 Process characteristics and boundaries:
A description of the process.
What the policies are behind the process (what its purpose is, when it's to be performed, and why
it's needed).
The roles involved in the process, including the process owner and process stakeholders.
The starting and ending points of the process.
The information or data it requires.
The process inputs and outputs.
The activities involved in the process
Its relationships or dependencies to other processes.

 Process configuration:
A visual rendering, such as a flowchart, process map, or activity diagram, of the process
illustrating all major systems, components, relationships, and process interfaces.

 Process metrics:
The measurements that will be performed against the process. Compiling measurements against a
process can often be tedious and difficult, so whenever possible it's best to incorporate some
automatic means of measurement collection within the process.

 Process improvement goals:
The specific goals for process improvements, including what the targets will be and how will they
be measured.

The quality management plan is part of the project management plan, and the quality activities in it are
executed during the Perform Quality Assurance process. The quality management plan establishes the
project's quality policy and describes how the project team will implement that policy through continual
improvement activities, quality assurance activities, and quality control activities. The performing
organization's quality policy is the foundation upon which the project's quality management plan is built.
The project scope statement provides the deliverable requirements, and since quality is about fulfilling the
customer’s requirements, the scope statement and stakeholder register are the source for those needs and
expectations.

Organizations with a mature quality management approach will likely have a quality department that can
provide assistance to the project management team. But there are two common challenges the project
management team may face when beginning quality planning. The first is that the performing
organization may not have quality policy, and the second situation is when there are several organizations
involved in project activities and each has its own quality policy. In either of these situations, it's up to the
project management team to draft an agreeable quality policy for the project. This means that the project
management team needs to have a good knowledge of overall quality management and its application to
the type of project being undertaken. When no organizational quality policy exists, developing a project

Quality management plan
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quality policy can take some time, but the extra effort can also benefit subsequent projects by providing a
growing library of templates that they can draw from.

Once drafted the quality management plan undergoes some approval process. The acceptance of the
quality management plan establishes the quality baseline for the project. This baseline is what level of
quality the project and its product, service, or result will meet. The project's size, scope, complexity, and
application area are some factors that determine how extensive and formal the approval needs to be. On
some projects this may involve only the project management team while on others the customer,
stakeholder, and company management might be involved.

Quality planning tools help to determine both the content of and activities that will be taken while
implementing the process improvement and project quality management plans. These tools also have
many uses beyond quality and can be used for product analysis, process analysis, alternatives
identification, and risk analysis.

Quality planning tools

Quality
planning
tools

Cost of quality

Cost-benefit analysis

Benchmarking

Brainstorming

Statistical sampling

Control charts

Design of experiments

Affinity diagrams

Force field analysis

Nominal group technique

Matrices

Flowcharting
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A widely used and accepted rule of thumb in the
construction industry suggests that a quality
problem costing $100 to fix in the field would cost
only $10 to fix if discovered during design and cost
just $1 to have been prevented in the first place.16

Richard Smith, Is An Ounce of Prevention Really Worth a Pound
of Cure

Quality involves costs, and the cost of quality
quantifies this cost. The cost of quality has two
main components –the cost of conforming to
quality requirements and the cost of not
conforming to quality requirements.

Cost of Good Quality (cost of conformance)
Prevention Costs
 Quality management activities, such as

training and process documentation, and
checklist development.

Appraisal Costs
 Quality assurance activities, like appraisals

and audits
 Quality control activities, like testing and

inspections.

Cost of Poor Quality (cost of nonconformance)
Internal Failure Costs
 Failures found by the project team,

including the costs related to rejects,
rework, delays, shortages, scrap, and other
inefficiencies.

External Failure Costs
 Failures found by the customer, including

costs related to warranties, returns, lost
sales, and lost good will

Many conformance costs are easy to measure since
they can be tracked and quantified, but much of the
costs of nonconformance can be difficult to
determine, such as lost sales or a tarnished reputation
due to poor quality.

Cost of quality
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To benchmark effectively, it isn't always necessary
to find a similar company or one within the same
industry. "It's a matter of understanding that even
companies or industries that are different can have
similar core processes or common characteristics."17

Brian Andes, Director of Business Process Improvement,
Tenneco, Inc.

As it relates to quality, cost-benefit analysis helps to determine the appropriate trade-off between quality
and the cost to achieve that level of quality. The goal of meeting the quality requirements is to reduce
costs through less rework and higher productivity, but there are costs associated with meeting the quality
requirements, and what we want to find is the agreeable level between quality requirements and the costs
associated with meeting those requirements. And just as we avoided gold-plating the scope, we likewise
want to avoid gold-plating the quality
requirements. Exceeding the customer's
quality requirements results in quality costs
incurred by the project that provide no real
benefit to the customer.

Another purpose of cost-benefit analysis is
related to continual improvement. As we
strive for improving products and processes,
we don't want to exceed a point beyond which
the costs of the improvements aren't offset by
the anticipated increase in revenue (sales or
profits). This type of analysis is called
marginal analysis.

Benchmarking compares similar processes between different organizations, helping to generate ideas for
improvement and to provide a measurement
basis by helping the organization determine
what the "standard" is. Benchmarking can also
help process reengineering by introducing new
approaches to existing processes.

Technique:

 Identify the process, problem or issue to be
addressed.

 Benchmarking doesn't have to be formal to be effective --it can be as simple as sharing practices with
others through a PMI chapter meeting.

 Find other companies that have a similar process, including researching public information on what
companies have a reputation for "best in breed."

 Approach personnel from those companies --share the current process and ask them how they handle
it. If applicable, survey trade group members (such as through newsgroups, user groups, or online
community forums).

 Incorporate the new ideas learned and brainstorm to develop a new strategy for the process, problem,
or issue.

 Implement the new process or practice, and follow up by measuring the results and adjusting the
process as needed.

Cost-benefit analysis

Benchmarking
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Brainstorming is a general term applied to a large number of different techniques in which group
members spontaneously share ideas, often to find alternative approaches and solutions to problems. To
get a better pool of ideas to choose from, brainstorming sessions should include a diverse group because a
mix of participants with different backgrounds, experiences, and skills.

Technique:
A facilitator poses an objective to the group. The facilitator wants to encourage participants to think
broadly about the problem and not focus too narrowly on ideas or solutions, and during the first part of
the session, there shouldn't be any evaluation or criticism of any ideas mentioned. The facilitator should
record all suggestions. After sufficient time has elapsed, the group turns towards categorizing, combining,
and refining the list, and then analyzing the revised list of ideas. Eventually the suggestions will be
narrowed down further and prioritized, ending up with an action plan.

Statistical sampling is a general term that applies to many different statistical techniques that look at a
subset of a population in order to determine a measurement sampling. Depending upon the industry or
project area, significant knowledge about probability and statistical techniques may be required by the
project team.

A control chart is a type of run chart that is
used to determine whether a process is in
control or out of control. A run chart is a line
graph that displays measurements taken over
time, and with the addition of upper and lower
control limits, the chart shows at what points
in time measurements exceeded thresholds,
which aids in finding the root causes of
anomalies.

Brainstorming

Statistical sampling

Control charts
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Traditional experimentation usually involves changing one factor at a time and then analyzing the result.
But that is time consuming and it doesn’t take into account the interplay that may be going on between
multiple factors. Design of experiments is a statistical method that can help make processes and products
more efficient by mathematically simulating changes all at once to the variables affecting the process. The
results can then be viewed to see how the changed factors not only influence the end result but how the
factors relate to each other.

A flowchart is a
graphical representation
of a process. There are a
lot of different
flowcharting
approaches, but they all
show the sequencing of
activities, relationships,
branches, and decision
points in a process.

Flowcharts help everyone to better understand a process by seeing it broken up into small, step-by-step
components.

An affinity diagram helps people
address complex issues through
brainstorming and data
categorization. Affinity diagrams
can be used to generate ideas,
identify issues, and find
relationships between factors
contributing to an issue. Once
categories are established, the
affinity diagram can be used to
prioritize items and develop an
action plan.

Design of experiments

Flowcharting

Affinity diagrams



CHAPTER 8: QUALITY MANAGEMENT 8

Project Management Road Trip® 239 8: Quality Management

Technique:

 Identify the topic, problem, or issue.

 Choose a group facilitator.

 Brainstorm to generate ideas, potential solutions, or contributing factors.

 Sort the items into similar categories without too much initial thought.

 As themes begin to emerge, create "header" categories that establish the unifying relationships
between items in the columns.

 Continue finding ideas and categorizing them until ideas are exhausted and the columns are
grouped into categories agreed upon by the group.

 Construct the final affinity diagram.

Developed by social psychologist Kurt Lewin18, force field analysis aids
in visualizing the pro and con forces involved in an issue or situation. The
premise behind this technique is that a situation is held in equilibrium by
two sets of opposing forces. Driving forces are those striving for change,
and restraining forces are those desiring the status quo. A situation can
change only when the strength of the driving forces exceeds the restraining
forces. By concentrating on the core factors giving strength to the
restraining forces, the desired change can proceed.

Nominal group technique (NGT) is a brainstorming derivative developed by Van de Ven and Delbecq19

that involves not only group brainstorming but individualized brainstorming. It's useful for new groups
where the members aren't yet familiar with each other, the issue is controversial, or there are group
members who are more vocal than others. NGT starts out with each individual privately generating ideas
which are then discussed with the group.

Technique:

 Choose a group facilitator.

 Make sure the topic or issue is clearly understood.

 Allow several minutes for the group members to privately write down as many ideas as possible.

Force field analysis

Nominal group technique
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 Taking turns, each individual states his or her ideas to the group. At this point there is no discussion
from the group on the idea. The idea presented can be from the person's list or a new one he or she
just thought of.

 As ideas are presented, the facilitator writes the ideas down on a common list that's visible to all.

 Keep this up until all ideas are exhausted.

 Each idea is then discussed by the group. Wording may be changed or ideas stricken from the list if
all of the group members agree. The facilitator needs to keep the discussion relevant, healthy, and
objective during this step.

 From the modified list, the ideas are prioritized by some form of secret balloting.

 The items with the highest votes can then be used for further prioritization or as action items.

Matrices are rows and columns of data, typically thought of as spreadsheets. Matrices are versatile tools
that help analysis, decision-making, and prioritization. A matrix diagram shows relationships between
factors, causes, and objectives and a prioritization matrix provides a way of scoring or ranking actions.

8.1 Process decomposition

Matrices



CHAPTER 8: QUALITY MANAGEMENT 8

Project Management Road Trip® 241 8: Quality Management

Inputs

 Scope baseline
The scope baseline is the approved project scope statement, WBS, and WBS dictionary. The baseline
incorporates all approved changes. It's very important for quality planning because it describes the
acceptance criteria, and includes other details that may directly impact quality and grade levels, such
as technical specifications of materials.

 Stakeholder register
The stakeholder register identifies all project stakeholders and contains attributes such as the person's
name, title, position, project interest, expectations, and influence. Meeting customer and stakeholder
expectations is necessary for quality.

 Schedule baseline
The schedule baseline is the approved project schedule. It has the start and finish dates for all project
activities, which impact quality requirements.

 Risk register
The risk register is a comprehensive list of all threats and opportunities the project faces. It also
contains supplementary data about each risk, including its impact, probability, risk response, budget,
risk owner, and contingency and fallback plans. Risks likely impact the project’s quality
requirements.

 Enterprise environmental factors
Factors outside the project boundaries that affect quality planning can include regulations and
industry standards and guidelines.

 Organizational process assets
The project’s quality policy is directly related to the organization’s quality policy, and may include
the quality methods of other organizations, such as the customer. Policies, procedures, and templates
may also be available for the project team. Lessons learned and historical information from past
projects is also considered during quality planning.

Tools and Techniques

 Cost-benefit analysis
Cost-benefit analysis: Cost-benefit analysis helps determine the appropriate trade-off between quality
and the cost to achieve that level of quality.

 Cost of quality
The cost of quality quantifies the cost of adhering to the expected level of quality in the deliverables.
It is a time and financial determination based on the needed level of quality the deliverable must
meet.

 Control charts
Control charts are types of run charts that are used to determine whether processes are in control or
out of control by comparing measurements taken over time.

 Benchmarking
Benchmarking compares processes between different organizations, helping to generate ideas for
improvement and to provide a measurement basis by helping the organization determine what the
"standard" is.

 Design of experiments
Design of experiments is a statistical method that can help make processes and products more
efficient by mathematically simulating changes all at once to the variables affecting the process.
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 Statistical sampling
Statistical sampling is a general term that applies to a number of different and industry-specific
techniques that look at a subset of a population in order to determine a measurement sampling.

 Flowcharting
Flowcharts are graphical representations of a process, showing sequential activities, branches, and
decision points within the process.

 Proprietary quality management methodologies
These include specific methodologies like Six Sigma, Lean, Quality Function Deployment, and
CMMI® among many others.

 Additional quality planning tools
Additional tools, such as brainstorming, affinity diagrams, force field analysis, matrix diagrams, and
nominal group techniques, help to define the project’s quality requirements and plan for the project’s
quality management activities..

Outputs

 Quality management plan
The quality management plan is a component of the project management plan. The quality
management plan details the quality policy of the project, including how the project management
team will address quality assurance, quality control, and continuous improvement for the project.

 Quality metrics
Quality metrics are the specific quality goals the project must meet and how the quality control
processes will confirm compliance. Quality metrics can include any type of applicable measurement,
including defect rates, bug rates, failure rates, up-time, reliability, and coverage area.

 Quality checklists
Quality checklists are documents that outline the key steps that must be performed as part of quality
control. Checklists are to-do lists that ensure that everything is performed and in the correct order.

 Process improvement plan
The process improvement plan is a subsidiary plan of the project management plan. It describes how
processes will be analyzed to find and remove non-value added activities.

 Project document updates
Documents that are likely to be updated during the Plan Quality process include the stakeholder
register and the responsibility assignment matrix for quality activities.
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The Perform Quality Assurance process executes the quality management plan and the process
improvement plan, and by doing so ensures that the project's quality processes are aligned with the plans.
The premise behind quality assurance is that if the quality of the project processes are improved then the
quality of the deliverables will be subsequently improved. The performing organization and project team
reap the benefits gained by process improvements and the customer benefits through lower-costs and
deliverables more likely to meet its need.

Thus quality assurance is focused on the processes and not the quality of the deliverables. This is
important for us to remember: quality assurance is concerned with quality processes while quality control
is concerned with quality deliverables. Another way for us to remember this is that Perform Quality
Assurance is an executing process while Perform Quality Control is a monitoring and control process.

Since QA relies on the quality management plan, its activities can't begin until the quality planning
processes are well underway. Quality assurance activities are performed by the project management team,
but in organizations with an established quality policy, QA activities may be overseen by personnel from
another business unit that’s responsible for the organization’s quality policy.

8.2 Perform quality assurance
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It isn't always just massive failures that we need to
worry about. It's the near misses that should really
keep us up at night. Quality audits are needed to
find the causes of the near disasters that were
averted, which very often are not known outside of
a few people.

Work performance information and quality control measurements are used in the quality assurance
process to look for prevention and process improvements opportunities. Any process changes or process
improvements uncovered by QA activities will result in change requests or requested corrective actions,
which if approved might result in updates to the quality management plan, process improvement plan, and
to the project quality baseline.

Process analysis is a generalized tool categorization that involves techniques which examine the project's
processes, looking for any non-value added activities (inefficiencies). Process analysis techniques
implement the continuous improvement plan. Exactly what techniques are used depends upon the type of
process, but the techniques used to reengineer processes will be the same ones used to develop the process
improvement plan (section 8.1), and will also include data collection and its subsequent analysis.

Quality audits ensure that the project is complying with its own quality policy. If it helps, we can think
of quality audits as having a similar purpose to financial or accounting audits. Both are independent
reviews to determine whether appropriate controls, policies, processes, and procedures are being
followed. Quality audits are best performed by people from outside the project. Audits can result in
recommended improvements to bring the project in better compliance with quality policies. For
organizations with a quality management system, the audit also determines the effectiveness of the QMS.

Since auditing is primarily about interviewing and collecting data, the project team can expect a lot of
questions and requests for documentation during a quality audit. We need to keep in mind that an audit is
not about pointing out personal faults but is instead about making sure the processes and procedures are
appropriately linked to the quality policy and are having the intended benefits.

Quality audits may be very broad or focused only
on specific items. Audits are sometimes called
vertical or horizontal audits. A vertical audit
focuses on a particular function or single process
while a horizontal audit follows a complete
process from start to end, usually through several
functional areas within the project or organization.

Quality audits can also be required for contractual
or regulatory obligations, and in those cases the
party to perform the audit is usually specified
in the contract or regulation. In other cases
quality audits may be performed by a
consultant or a member of the performing
organization's quality department, or the
customer may also perform quality audits of

Process analysis

Quality audits
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the project. But in organizations without a quality department or people formally trained in quality
management, the project management team will need to fill this role. While this destroys the independent
nature of an audit, it's much better for this process to be performed as objectively as possible by the
project management team than for it not to be performed at all.

Inputs

 Project management plan
The quality management plan and the process improvement plan are key to quality assurance.

 Quality metrics
Quality metrics are the specific quality goals the project must meet and how the quality control
processes will confirm compliance. Quality metrics can include any type of applicable measurement,
including defect rates, bug rates, failure rates, up-time, reliability, and coverage area.

 Work performance information
Work performance information is any data that can be considered related to the work which produces
the project deliverables. Examples are schedule and progress status information, budget and cost
status, quality status, estimates to complete, resource utilization information, and lessons learned.

 Quality control measurements
The measurements from quality control activities are used in QA to evaluate and analyze the
effectiveness of the project’s quality policy.

8.2 Process decomposition
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Tools and Techniques

 Plan Quality and Perform Quality Control tools and techniques
Any of the tools from the Plan Quality (8.1) and Perform Quality Control (8.3) processes are also
useful as part of performing quality assurance.

 Quality audits
Quality audits are independent reviews to determine whether appropriate controls, policies, processes,
and procedures are being followed for quality management. Audits ensure that the project is
complying with its own quality policy.

 Process analysis
Process analysis is a generalized tool categorization that involves techniques which examine the
project's processes, looking for any non-value added activities (inefficiencies). Process analysis
techniques implement the continuous improvement plan.

Outputs

 Organizational process assets updates
Quality assurance activities can result in updates to organizational quality standards.

 Change requests
Quality assurance can result in recommended improvements, which are treated as changes and
coordinated through integrated change control for review.

 Project management plan updates
Quality assurance activities and approved changes relating to quality can impact several components
of the project management plan, including the quality management plan, schedule management plan,
and cost management plan.

 Project document updates
Audits, training materials, checklists, and process documentation are usually impacted by quality
assurance activities.
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Perform Quality
Control makes sure
that the project's
deliverables comply
with the quality
requirements and
prevents non-
compliance issues
from recurring.

There are only a handful of project management processes that have deliverables as their outputs, and it’s
sometimes easy to confuse their different purposes. While the Verify Scope and Perform Quality Control
processes both examine the deliverables, quality control ensures that the deliverables meet the quality
requirements while scope verification ensures that the deliverables meet the scope requirements.

The deliverables, quality checklists, quality metrics, and the quality management plan are the main inputs
to the quality control process. QC also makes sure that defects have been brought back into quality
compliance. Defects are treated as change requests through integrated change control and the deliverables
are re-validated through Perform Quality Control, and if the defect repair is successful then the change
control system serves as the notification that the correction is completed.

Quality control processes occur throughout the project from its early stages all the way to the end --as
long as project processes are executing there will always be corresponding quality control processes. QC
activities are usually performed by trained personnel from the performing organization's Quality Control
Department, but the project team will need to fill this role if no quality control personnel exist.

8.3 Perform quality control
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One approach to determining the root cause of a problem is to keep
asking "why" at least five times:

1. Why did the concrete crack? Because the mix wasn't right.
2. Why wasn't the mix right? Because it came from a different supplier.
3. Why was a different supplier used? Because it was a rush order.
4. Why was it a rush order? Because the order wasn't on the daily
schedule.
5. Why wasn't the order on the daily schedule? Because the order had
been misplaced.

The project team will need to have a general understanding of statistical quality control and terminology
so that they can work with and properly evaluate the quality control outputs.

Prevention keeps non-compliance issues from happening in the first place. While it's good to catch a
defect before it gets into the hands of the customer, it's even better to prevent the defect from occurring at
all. Prevention of errors is always preferable to reliance on inspection, and this philosophy is the basis of
the PMBOK's project quality
management and of quality
management in general.
Prevention activities involve
looking at processes for
factors that can potentially
lead to defects, and when
defects are detected,
determining the root causes
so that those factors can be
mitigated. Unfortunately, not
all defects can be definitively
prevented, but we still need to investigate and understand the reasons for the failure.

Quality control terminology

Prevention

Quality
control
terminology

Prevention

Inspection

Accuracy

Precision

Tolerances

Special causes

Attributes sampling

Statistical sampling

Statistically independent

Mutually exclusive

Standard deviation

Variable sampling

Common causes Sigma values
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Inspection activities are the testing, measurement, review, and examination of the deliverable to
determine whether it's in compliance with the quality requirements. The inspection methods used will
differ depending upon the deliverable types. For example, the inspection methods employed against
software will be different than those performed for a medical device. Inspection is meant to keep the
defect out of the hands of the customer, and when non-compliance issues are found, the root cause is
determined so that it can be prevented in the future.

Accuracy describes how close a measurement is to its true value while precision describes how
repeatable the measure is and how many significant digits it’s measured in. Though we often use the two
terms interchangeably, in the scientific and statistical realms, they describe different characteristics
because a measurement can be accurate and precise, precise but not accurate, or accurate but not precise.

To help us understand their difference, let’s assume that we’ve taken measurements of our body
temperature at different intervals throughout the day using two types of oral thermometers –one is a
regular analog thermometer and the second is a digital thermometer. If we’re healthy, our body
temperature is 98.7 F (37.0 C), so this is our measurement baseline. Here are our measurements:

1st Reading 2nd Reading 3rd Reading 4th Reading 5th Reading
Analog 98.7 98.7 99.7 98.8 98.7
Digital 98.743 98.735 98.712 98.760 98.684

All the measurements from our digital thermometer are clustered very close together, so they are precise
as are our 1st, 2nd, 4th, and 5th measurements from the analog thermometer. However, the third reading
from the analog thermometer is not precise since it’s outside the cluster of all the other readings. Our third
measurement from the analog thermometer looks to be an anomaly since it’s a full degree off from the
digital reading. Either we misread the analog thermometer or the procedure we used to take the
measurement was flawed, but that temperature reading is inaccurate.

Tolerances are the acceptable variations in limits, such as a fluorescent light bulb should burn between
4000 and 5000 continuous hours. They define the maximum variations from a nominal value that are
acceptable because they will have a negligible effect on the quality level.

A special cause is an unusual event outside of the process that leads to a measurable change in the
process (such as an increase in production downtime). Though unusual, special causes are considered
preventable. For example, a backup generator failed to start up during a power failure. The failure of the
backup generator can be prevented in the future through regular mechanical maintenance and operational
tests.

Inspection

Accuracy and precision

Tolerances

Special and common causes
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A common cause is a normal event within the process that leads to a measurable change in the process
(such as an increase in production downtime). Common causes result in rare, but tolerable variations.
Even if it were possible to remove all possible common causes from a process, the effort to do so would
usually be cost prohibitive. Common causes are thus generally considered as non-preventable and
accepted as part of the process.

For example, let’s imagine that about one screw out of every 50,000 from a supplier is misthreaded.
When a manufacturing process encounters one of these misthreaded screws, it causes a jam in the
machine which must be manually removed. The jam would result in a measurable change in the process
(seen as decrease in production), but since it would be cost prohibitive to have all screws individually
inspected before they were used in the manufacturing process this is considered an unpreventable cause.

Control limits are the upper and lower limits
set for a process, usually at three standard
deviations from the mean, and determine
whether a process is in control or out of
control. Control limits are used with control
charts.

Statistical sampling is a broad term that involves choosing random, representative samples for testing
rather than testing each individual deliverable. There are many different sampling techniques that can
apply to different disciplines, industries, and deliverables. The main key for this technique is to make
sure that the sample collected is representative of the whole population. When properly sampled, this
method takes less time that measuring the whole population.

Attribute sampling of the deliverable results in it either passing if it conforms to requirements or failing
if it does not, while variable sampling passes or fails based on an overall degree of conformity to the
requirements. For example, a bicycle inner tube either holds air or it leaks, in which case that inner tube
would fail through attribute sampling. Contrast that to a food manufacturing process in which a sample
bag from an entire production run of batch of potato chips is tested for overall weight, crispness, taste,
texture, and color. If the sample bag chosen is within tolerances for those characteristics then the entire
batch passes.

Control limits

Sampling
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When the outcomes of processes have no relationship between each other, they are considered
statistically independent. The errors in an order entry process won't have any correlation to the
mechanical breakdowns of a truck in the transportation system.

When one choice excludes another, the choices are said to be mutually exclusive. Choosing to replace a
metal-based product component with a plastic-based component negates any options that involve using an
aluminum-based component.

Standard deviation is used to measure how data is
organized, and it involves a formula that results in a
mathematical description of how diverse the data is.
Standard deviation is shown graphically as a bell curve,
and it's used in quality for establishing quality levels and
process control limits. For the PMP examination, we
should know the basic standard deviation formula, the
concept of standard deviation and what it's used for, and
the four main sigma values for normally distributed data.

Standard deviation formula is the result of the optimistic
estimate subtracted from the pessimistic estimate, divided
by six:

(Pessimistic – Optimistic

6

Sigma Values
1 σ 68.25%
2 σ 95.46%
3 σ 99.73%
6 σ 99.99%

Quality control tools

Statistically independent and mutually exclusive

Standard deviation and sigma values

Quality
control
tools

Cause and effect diagrams

Run charts

Control charts

Flowcharts

Histograms

Pareto charts

Scatter diagrams



CHAPTER 8: QUALITY MANAGEMENT 8

Project Management Road Trip® 252 8: Quality Management

A cause and effect diagram shows what factors can be contributing to an issue or problem. It's also
known as a fishbone diagram or an Ishikawa diagram (named after Kaoru Ishikawa).

Technique:

 Identify the problem or issue, and place it as the "head" of the fishbone.

 Pose the problem or issue as a question to the group and explore the contributing causes and
factors.

 As broad categories become known evident, add them as side branches to the categories.

 As possible contributing factors within categories are found, add these as underlying branches
beneath the categories.

 Further question the group on contributing factors because there may be more details and factors
involved.

 When the diagram is completed, the group can use it to validate assumptions, prioritize actions to
eliminate contributing factors, and develop an action plan.

A run chart is a line graph that displays
measurements over time. Run charts are
sometimes also referred to as run-sequence plots.
Run charts help to detect trends or changes in
output, performance, or quality, and once a
change is detected then they can also be used to
help determine the exact timing of when the
change occurred.

Cause and effect diagrams

Run charts
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A control chart is a type of run chart that is used to determine whether a process is in control or out of
control. The control chart is also known as the Shewhart chart, named after Walter Shewart who first
developed them in the 1920s. If a process is in control, the chart can be used to accurately determine

future performance.

Control charts use upper control
limits (UCL) and lower control
limits (LCL), which are
collectively known as natural
process limits. As data is
collected on the run chart, if the
measures fall within the upper
and lower control limits then the
process is considered to be in
control. Measurements outside the

control limits mean the process is out of control and the cause needs to be found. An in control process
doesn't imply neither an efficient nor a quality process. In fact, the Rule of Seven states that if there are
seven consecutive measurements that fall on one side of the mean then there's an assignable cause that
needs investigated because something has changed in the process. The rule of seven applies even if the
measurements are still within the control limits.

A flowchart graphically
illustrates the steps, sequences,
and decision points in a
process. It can be helpful for
defining the logic and flow in a
new process, but it's also
helpful to diagram existing
processes to look for
contention or relationships in
the process.

Control charts

Flowcharts
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A histogram is a column chart that shows a
collection of measurements grouped into
categories, and it helps identify trouble-spots.
For example, a histogram could show the
number of help desk support calls over a
period of time grouped by the days of the
week.

A Pareto chart is a histogram chart showing
the values in descending order. By illustrating
the data in this manner, the chart can be used to
hone in on the factors causing the biggest
impact. The chart is named after Pareto's 80/20
rule, and in the case of a Pareto chart, it helps
us find the 20% of the factors that are likely
causing 80% of the problems.

A scatter diagram is a graph that uses Cartesian
coordinates to display values for two variables. By
viewing the plotted measurements for both variables, a
relationship, if one exists, can be determined. For
example, a scatter diagram that plots inclement weather
as one variable and late deliveries as another variable
might show that there's a relationship between bad
weather and delivery delays.

Histogram

Parteto chart

Scatter diagram



CHAPTER 8: QUALITY MANAGEMENT 8

Project Management Road Trip® 255 8: Quality Management

Inputs

 Project management plan
The quality management plan describes how quality control processes will be performed and what
levels of quality must be met.

 Quality metrics
Quality metrics are the specific quality goals the project must meet and how the quality control
processes will confirm compliance. Quality metrics can include any type of applicable measurement,
including defect rates, bug rates, failure rates, up-time, reliability, and coverage area.

 Quality checklists
Quality checklists are documents that outline the key steps that must be performed as part of quality
control. Checklists are "to-do" lists that ensure that everything is performed and in the correct order.

 Work performance measurements
These are performance measurements that are communicated to stakeholders, and include items such
as planned versus actual performance for the schedule, cost, and quality.

 Approved change requests
Approved changes from integrated change control can impact quality control activities. Deliverables
that initially fail quality control and need reworked are technically change requests, so those
deliverables may also be resubmitted to quality control as an approved change request.

 Deliverables
Quality control is performed against the deliverables.

 Organizational process assets
The organization may have defect reporting or other procedures that must be followed.

8.3 Process decomposition
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Tools and Techniques

 Cause and effect diagrams
A cause and effect diagram shows what factors can be contributing to an issue or problem. It's also
known as a fishbone diagram or an Ishikawa diagram.

 Control charts
A control chart is a type of run chart that is used to determine whether a process is in control or out of
control. The control chart is also known as the Shewhart chart, named after Walter Shewart who first
developed them in the 1920s. If a process is in control, the chart can be used to accurately determine
future performance.

 Flowcharting
A flowchart graphically illustrates the steps, sequences, and decision points in a process.

 Histogram
A histogram is a column chart that shows a collection of measurements grouped into categories, and it
helps identify trouble-spots.

 Pareto chart
A Pareto chart is a histogram chart showing the values in descending order. By illustrating the data in
this manner, the chart can be used to hone in on the factors causing the biggest impact.

 Run chart
A run chart is a line graph that displays measurements over time. Run charts are sometimes also
referred to as run-sequence plots, and they help to detect trends or changes in output, performance, or
quality.

 Scatter diagram
A scatter diagram is a graph that uses Cartesian coordinates to display values for two variables. By
viewing the plotted measurements for both variables, a relationship, if one exists, can be determined.

 Statistical sampling
Statistical sampling is a broad term that involves choosing random, representative samples for testing
rather than testing each individual deliverable.

 Inspection
Inspection activities are the testing, measurement, review, and examination of the deliverable to
determine whether it's in compliance with the quality requirements. The inspection methods used will
differ depending upon the deliverable types.

 Approved change request review
Deliverables that initially failed quality control are submitted to integrated change control as change
requests. If approved for correction, this review ensures that the rework performed has been done as
requested.



CHAPTER 8: QUALITY MANAGEMENT 8

Project Management Road Trip® 257 8: Quality Management

Outputs

 Quality control measurements
These are the measurements and results from activities that make sure the deliverables meet the
quality requirements.

 Validated changes
Any approved changes (such as rework) are re-validated to make sure the change was implemented as
requested.

 Validated deliverables
Validated deliverables have been checked to ensure that they meet the quality requirements.

 Organizational process assets updates
Lessons learned, completed checklists, root-cause analysis and other quality control activities result in
updates to organizational process assets.
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The Project Quality Management knowledge
area includes the processes that make sure the
deliverables meet the customer's requirements.
Fully understanding both the explicit and
implicit requirements are important because
quality is based solely on fulfilling the
customer’s expectations. Another important
facet of the quality approach is that the
processes involved in the deliverables should be
continually improved, which will result in a
product of lower cost to the customer. PMI's
approach to project quality is compatible with
modern quality programs, including Six Sigma
and Total Quality Management. The ISO 9000
standard helps companies establish a framework
for their quality processes.

The Plan Quality process establishes the project
quality management plan, the process
improvement plan, quality checklists, and
quality metrics. The organization's quality
policy, if one exists, serves as the basis for the
project quality management plan. The project
scope statement and stakeholder register are
needed during quality planning because they
contain the expectations and specific acceptance
criteria the deliverables must meet. The project
management team will establish the quality,
grade, tolerances, control limits, accuracy, and
precision requirements. There are several tools
and techniques that will assist during quality
planning, and these include cost of quality, cost-
benefit analysis, benchmarking, design of
experiments, affinity diagrams, force field
analysis, nominal group technique, and matrix
diagrams.

The Perform Quality Assurance process
executes the quality management plan and the
process improvement plan. Quality assurance
activities are focused on the processes and not

the deliverables. Measurements from the quality
control process and work performance
information are used to look for prevention
opportunities and process improvements.
Process analysis is a technique that looks for
non-value added activities within processes, and
quality audits are a means of making sure that
the project is following the quality policy.

Perform Quality Control is concerned with
making sure that the deliverables meet the
quality requirements. Perform Quality Control
results in validated deliverables. When a non-
compliance issue is found, its root cause needs
to be determined so that it can be prevented from
happening again. Special causes are unusual
events that are usually preventable, while
common causes are normal events within the
process that are usually not preventable. Sigma
values are related to standard deviation the
values for 1-, 2-, 3-, and 6- sigma are 68.25%,
95.46%, 99.73%, and 99.99%.

There are seven main tools of quality control.
The cause and effect diagram looks like a
fishbone, and it shows what factors are
contributing to an issue or problem. The run
chart is a line graph that displays measurements
over time, and can help detect changes in a
process. The control chart is a type of run chart
that has upper and lower control limits, and it's
used to determine whether a process is in
control or out of control. Flowcharts graphically
show the steps, sequences, and decision points in
a process, and a histogram is a bar chart that
shows categorized measurements. A Pareto
chart is a bar chart showing the categorized
measurements in descending order, so that the
causes of the greatest problems can be addressed
first. A scatter diagram can show if there's a
relationship between two measurements.

Chapter summary



CHAPTER 8: QUALITY MANAGEMENT 8

Project Management Road Trip® 260 8: Quality Management

 Quality is "the degree to which a set of inherent characteristics fulfill requirements."

 Quality management stresses prevention over inspection.

 The project management knowledge area relies heavily on Deming's Plan-Do-Check-Act cycle.

 Quality management is concerned both with deliverables and processes.

 Grade is a category assigned to products having the same functional characteristics but different
technical characteristics.

 Continuous improvement, also known as Kaizen, stresses ongoing process improvement through
incremental changes.

 ISO-9000 is a quality management framework that ensures companies follow their own quality
policy.

 Total Quality Management (TQM) is an organizational quality approach that involves everyone
being focused on quality.

 Six Sigma is an organizational quality approach that improves quality through an emphasis on
quantifying and measuring.

 The Plan Quality process establishes the quality management plan and the process improvement
plan.

 Accuracy, precision, quality and grade levels, metrics, and checklists are established in the Plan
Quality process.

 The quality management plan is based on the organization's quality policy.

 It's up to the project management team to establish the project quality policy.

 The quality management plan describes the project's quality policy and how it will be
implemented.

 Quality metrics are the specific goals and how they will be measured.

 The cost of quality includes the costs associated with good quality and poor quality.

 Design of experiments is a statistical method of identifying the optimum conditions for a product
or process.

 Cost-benefit analysis ensures that the benefits of quality activities exceed the costs of quality
activities.

 The Perform Quality Assurance process executes the project management plan and the continual
improvement plan.

 Quality assurance looks at processes.

 Process analysis is used to remove non-value added activities.

 Quality audits make sure that the project is complying with its own quality policy.

 The Perform Quality Assurance process relies on the project quality management plan and the
process improvement plan.

Exam summary
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 Quality control measurements, quality metrics, and work performance information is used by the
Perform Quality Assurance process.

 The Perform Quality Control process ensures that the deliverables meet the quality requirements.

 Quality control is primarily concerned with the project's deliverables.

 Prevention of quality problems in the first place is always preferable.

 The deliverables, quality metrics, checklists, and quality management plan are the main inputs to
the quality control process.

 Special causes are unusual events that can be prevented.

 Common causes are normal events that can't be prevented.

 Attribute sampling results in either a pass or fail of the deliverable.

 Variable sampling uses a representative sample rather than looking at each unit.

 The 1-, 2-, 3-, and 6-sigma values in a normally distributed data set are: 68.25%, 95.46%,
99.73%, and 99.99%.

 The seven basic tools of quality are: cause and effect diagram; run chart; control chart; flowchart;
histogram; Pareto chart; and scatter diagram.

 A cause and effect diagram is also known as a fishbone or Ishikawa diagram. It shows factors that
are contributing to a problem or issue.

 A run chart displays measurements over time.

 A control chart shows measurements over time and has upper and lower control limits. It
identifies whether a process is in control or out of control.

 The Rule of Seven says that if there are seven consecutive measurements on one side of the mean
that there's an assignable cause that needs investigated.

 A flowchart gives a graphical representation of all the steps in a process.

 A histogram is a column chart.

 A Pareto chart is a column chart that's grouped in descending order. It can be used to focus on the
20% of the issues causing 80% of the problems.

 A scatter diagram shows whether there's a relationship between two variables.
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